

## Bi-Weekly Staff Meeting

<b>Date:</b>	2/26/15
<b>Team Number:</b>	5
<b>Team Leader:</b>	Devin Stubbs
<b>Webmaster:</b>	Gabriel Omoniyi
<b>Other Teammates:</b>	Coert Maraist, Luke Leelum, Yoel Bugin
<b>Sponsor &amp; Advisors:</b>	Turbocor- Kevin Lohman Advisor- Dr. Hollis
<b>1. Project Title:</b>	Bi-directional Offset Lifting Bar
<b>2. Project Objectives:</b>	Increase lifting height of VTT compressor for testing
<b>3. What was accomplished the last two weeks on individual tasks? (Please include representative data and supporting documents.)</b>	<ul style="list-style-type: none"> <li>- Team 5 Fabrication complete</li> <li>- Trolley Assembly complete</li> <li>- Lifting Bar assembly began</li> <li>- Gantry assembly in progress</li> <li>- Hardware inventory complete</li> <li>- Design of a lifting bar test rig in-process</li> <li>- Civil Engineering lab testing 2/26/15 @ 1PM</li> </ul>
<b>4. Summary of problems encountered and actions taken (and by whom):</b>	N/A
<b>5. Work planned for the next period and the person(s) responsible:</b>	<ul style="list-style-type: none"> <li>- Gantry &amp; Trolley testing by group 2/26/15 @ 1PM</li> <li>- Development of test rig and testing of lifting bar either 2/26/15 or TBD</li> <li>- Painting of tested components by Turbocor</li> </ul>
<b>7. Open comments/suggestions:</b>	