

Spring Project Plan – Team 501

Over Winter Break:

- December 11th – January 4th: Work on detailed CAD Model
- Correct BOM on an as need basis

January:

- January 8th – January 12th: First Week of Classes
- January 22nd: Finalize Design
- January 24th: Finalize BOM
- January 29th: Order Parts

February:

- February 1st – 19th: Prototype to account for possible corrections that will be required once parts arrive
- February 19th – March 4th: Work on software integration using prototype with current hardware at the lab
- February 26th – March 1st: VDR4
-

March:

- March 4th – 8th: Construct the final model and integrate all subsystems.
- March 11th – March 15th: Spring Break
- March 18th – 29th: Test Design under spacelike conditions and further debug the software. Finish and final edit of the evidence manual. Creation of team website.
- March 25th – March 29th: VDR5

April:

- April 04: Senior Design Day
- April 26: Last Day of Classes
- April 29th – May 3rd: Final Exam Week, VDR 7

May:

- May 3rd: Graduation Commencement at 9:00 a.m.