
Turbocor Meeting 
Date: 10/20/14   
Time:  3:304:45PM 
 
Attendees: 
 
Kevin Lohman (Turbocor) 
William Bilbow (Turbocor) 
Devin Stubbs (Team leader) 
Coert Maraist (Secretary) 
Gabriel Omoniyi (Webmaster) 
Luke Leelum (Accountant) 
Yoel Bugin  (Lead ME) 
 
Minutes: 

Objective for next meeting 
● Reduce costs in all design aspects 
● Finalized designs 
● FEA analysis 
● OSHA compliance clarity 

 
Design & Analysis 

● Changing of winch by Turbocor a possibility, get drawings of winch by company if 
Turbocor decides to switch 

● Account for failure of 1 point of lift on lifting bar (Hollis) 
● Design must be OSHA Compliant and does not need to be OSHA Certified 
● Analysis must be done at all possible positions of the trolley system 

 
Funding & Part ordering 

● Funding was sent in to FSU from Turbocor, collaborate with John Cloos  
● Speak with Cloos about PO’s and see if Team 5 can order through Turbocor to recieve 

benefits 
● Compare BOM to Kevin Lohman to determine if he can provide better prices 
● Suppliers to use: MSC , Oneil Steels, Online Metals, McMasterCarr 
● Talk to Bruce Barnett (Turbocor) about ordering Parts 
●  

Fabrication & Testing 
● Team 5 is responsible for determining a test apparatus, but part fabrication and 

assembly can be done at Turbocor 
● Implement a load cell for testing the appropriate forces 

 
 


